SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:50 AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 161 Const Calendar Day: 732 Date: 10-Sep-2011  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Oct-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

| stopped by the field to check to see if any work was ongoing. There were a couple of guys doing routine
maintenance and some painters on site. There was no work on the Tower.

Work around the pier 7 yard did not include any work on Tower items, only painting of the OBG.

Office work:

- | reviewed and approved diaries.

- | continued to summarize ZPMC punchlist items on the Tower that have been addressed.

- | exchanged emails with Pat Lowry and Robert Mertz from METS regarding the status of approving weld
repairs on the ESW welds. They have received some initial information, but the full report on the cause of
the defects is not expected until next week.
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